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Land Acquisition

Fleets and Facilities land acquisition staff have continued to evaluate sites for a
new Fire Station 6 location. Discussions have continued between City staff and
the City Council on the siting of Fire Station 20, and the public hearing is set for
July 21. An appraisal update for one of the parcels for the new Fire Station 37
site continued, in preparation for reopening negotiations.

Fire Station 10 Project

Hoffman Construction completed the enhanced Yesler Way retaining wall to the
level of the existing grade. The tie-backs have been tensioned and all passed the
required load tests. Work is underway to place lagging as the earth along the
wall is excavated to the grade at 4™ Avenue. The foundation walls are being
placed and soil has been excavated for the large on-site detention vault in the
southwest corner of the site. The work is proceeding well. Final bid packages for
exterior and interior construction and concrete site work will be opened and
awarded in July.

Joint Training Facility

The project team is currently working with regulatory agencies to obtain final
acceptance of the conceptual mitigation plan. Conceptual design of the water
recycling system for fire training is complete and final design is underway. The
Seattle Fire Department (SFD) and Seattle Public Utilities (SPU) are using the
facility for limited training in accordance with our agreement with the Corps of
Engineers. Operational Best Management Practices training will be scheduled
for July to ensure compliance with environmental requirements.
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Emergency Supplies Caches

The project was re-bid, and staff are reviewing information on the bidders.
Assembly of the shelter kits is almost completed. Seattle Public Utilities has
finished drilling for soil testing at the Sunny Jim and Westbridge sites and has
completed their draft soils report. The Department of Planning and Development
has completed pre-application visits.

Small Fireboat

Construction was completed in June, and the boat was prepared for cross-
country travel.

Large Fireboat

The hull modules have been welded together and the command center module
mounted on the hull. Work on the rest of the superstructure continues. The
pilothouse has been painted, windows have been installed, and interior outfitting
is proceeding. Engines and fire fighting system pumps and monitors have been
received by the shipyard. Construction is 50% complete.

Neighborhood Station Program (Fire Stations 2, 17, 28, and 31)

Architectural service contracts for Fire Stations 17, 28, and 31 have been
finalized, and the contract for Fire Station 2 is in negotiations. Master project
schedules are near completion, and project kick-off meetings with Fire
Department representatives and project design teams for Fire Stations 17, 28,
and 31 have been scheduled for July.

Work with Other Departments

The Parks Department successfully completed negotiations with the School
District so that in the next few weeks the last of the six generators in the
Emergency Power Supply Project can be installed on School District property at
the Rainier Beach Community Center.

Fleets and Facilities and School District staff finalized the location of the
Magnolia emergency cache shed at Catherine Blaine Elementary School.

Seattle Public Utilities (SPU) has finished the final draft of the Memorandum of
Agreement between the Fire Department and SPU on use, access, and
maintenance of the hardened hydrants and drafting ports and will send it to the
Fire Department for review.
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Detailed Budget Status

City of Seattle - Fire Facilities and Emergency Response Levy Program

EXECUTIVE SUMMARY REPORT of PROJECTS

As of June 30, 2006 (dollars in $1,000's)
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Active Projects:

A1FL101 Real Estate Acquisition $ 22,752 | $ 14,038 62%| $ 2231 % 14,261 63%
A1FL102 Station 2 Remodel $ 14,532 | $ 90 1%| $ 11($ 101 1%
A1FL110 FS10 Replacement $ 43,451 | $ 8,150 19%| $ 30,514 | $ 38,664 89%
A1FL117 Station 17 Remodel $ 10,960 | $ 46 0%| $ 8% 55 0%
A1FL128 Station 28 Remodel $ 12,600 | $ 68 1%| $ 10($ 78 1%
A1FL131 Station 31 Remodel $ 2,544 | $ 25 1%| $ AR 26 1%
A1FL202 Joint Training Facility $ 27,532 [ $ 24,751 90%)| $ 316 | $ 25,067 91%
A1FL302 Emergency Fire Suppression Water Supply $ 820 | $ 596 73%| $ 213 599 73%
A1FL303 Emergency Community Disaster Supplies $ 760 | $ 106 14%| $ -3 106 14%
AL1FL304 Emergency Community Shelters Power Supply $ 480 | $ 313 65%| $ 140 | $ 453 94%
A1FL401 Large Fireboat $ 12,117 | § 5,761 48%]| $ 5477 | $ 11,238 93%
A1FL402 Chief Seattle Fireboat Rehabilitation $ 3,274 | § 0 0%]| $ -1 $ 0 0%
A1FL403 Small Fireboat P 1,734 [ $ 1,496 86%| $ 2121 $ 1,708 99%
TOTALS for ACTIVE PROJECTS $ 153,556 | ¢ 55,439 36%| $ 36,915 | $ 92,354 60%

TOTALS

L-T-D Spending
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Inactive Projects:

TOTALS $
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Fire Levy Program

TOTALS $
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